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IntroductionIntroduction

Approach

Timing

Communication
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IntroductionIntroduction

Responsible Party: Forest Protection Limited

Site Location: Charlo, NB

Site Activity:   Airstrip for Aerial Pesticide Spraying

Contaminant of Concern:   DDT

Spray Activity:   1953 – 1958

Adjacent Land Use: Residential 

Remedial Period: October 2001–September 2003
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SettingSetting
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SettingSetting

Mountain Brook Sub-Division  2003
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SettingSetting

Mountain Brook Area 1944
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SettingSetting

Airstrip 
Construction 
1953

Sold in late 
1970’s

Mountain Brook Area 1955
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Project StagesProject Stages

1. Initial Planning

2. Immediate Assessment

3. Delineation Assessment

4. Risk Assessment

5. Remedial Action Plan

6. Remedial Action Implementation

7. Site Enhancement
A member of the                Family of Companies
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FPL NBDELG

NB Health NB Health

Stakeholders – October 19, 2001

Initial Planning Stage
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Initial PlanningInitial Planning

1. Design a residential potable water 
and soil sampling program for DDT 

2. Prepare Resident Fact Sheet
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FPL NBDELG

NB Health NB HealthMedia

Residents Village of 
Charlo

Stakeholders – October 24 – December 12, 2001

Immediate Assessment Stage
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Immediate AssessmentImmediate Assessment

1. Enlist the cooperation of the Village of 
Charlo Council

2. Collect potable water and soil samples

3. Report results to Council and 
residents

A member of the                Family of Companies



13

Immediate Assessment AreaImmediate Assessment Area

Municipal well at Charlo 
Airport was clean

All private wells were clean
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FPL NBDELG

NB Health Landowners NB HealthMedia

Residents Village of 
Charlo

Stakeholders

Delineation Assessment Stage 
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Delineation AssessmentDelineation Assessment

1. Electromagnetic survey to locate old 
lines/tanks

2. Monitor wells, boreholes and test pits 
installed in > CCME areas

3. Assess old dump area
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Delineation Assessment AreaDelineation Assessment Area

Shaded area exceeded CCME generic DDT soil criteriaShaded area exceeded CCME generic DDT soil criteria
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Risk Assessment StageRisk Assessment Stage

1. Potable water pathway eliminated by lab

2. Soil contact pathway was assessed with 
Atlantic RBCA Version 1

3. Carcinogenic receptor – residential adult,    
Non-carcinogenic receptor – residential toddler

4. Level of risk 1 in 100,000

5. Soil human health SSTL = 32 mg/kg 

6. Ecological risk SSTL confirmed > 32 mg/kg
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Unacceptable Risk AreasUnacceptable Risk Areas
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Remedial Action Plan StageRemedial Action Plan Stage

1. Purchase shaded 
lands

2. Demolish 175 
Mountain Brook   
House

3. Cover soils >32 
mg/kg

4. Clean out old dump

5. Create parkland
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Remedial Action Plan ApprovalRemedial Action Plan Approval

1. Client – 6 Pulp Companies & NB 
Natural Resources

2. Government – Environment & Health

3. Village of Charlo

4. Residents of Mountain Brook Sub-
Division
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Remedial Action ImplementationRemedial Action Implementation

1. Form Resident’s Park Planning Committee 
– January 2003

2. Purchase land required (FPL) - 2003

3. Demolish purchased home –Dec 2002

4. Place soil cover – June 2003
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Site Enhancement StageSite Enhancement Stage

1. Village acted as contractor for park 
construction based on Resident’s 
Committee Plan

2. FPL paid the Village for perpetual care  
(Non-DDT) 

3. Official Park Opening October 2003
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Site Enhancement StageSite Enhancement Stage
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Commendation LettersCommendation Letters
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Success FactorsSuccess Factors

1. Rapid residential property assessment and 
communication of results

2. Pro-active project schedule – no lag time

3. Regular Stakeholder communication

4. Client open to new approaches

5. Resident’s Acceptance of Risk Assessment 
rewarded by neighbourhood park
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The EndThe End
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